__AMENDMENT OF SOLICITATION/MUUIFICATION OF CONTRACT BPANO. | - CONTRACTID CODE PAGE oreA

O DC Rec'd 8/15/2003 1 3
. 2. AMENDMENTMODIFICATION NO 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO 5. PROJECT NO. (If applicable)
M032 Refer to Block 16C. NSIR00307-8/14/2003
6. ISSUED BY 7.ADMINISTERED BY (i other than ltem €)
CODE CcoDE
D.S. Nuclear Regulatory Commission U.S. Nuclear Regulatory Commission
Division of Contracts Division of Contracts
Contract Management Center 1 - Team A Contract Management Center 1 - Team A
Mail Stop T-7-12 Mail Stop: T-7-I2
washington DC 20555 Washington, DC 20555
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) (X) SA.AMENDMENT OF SOLICITATION NO.

DIGITALNET GOVERNMENT SOLUTIONS ‘98. DATED (SEEITEM 11)

ATTN: Cheryl A. Cartwright
2525 Network Place

i 10A. MODIFICATION OF CONTRACT/ORECER NO.

Herndon VA 20171 ‘NRC-26-00-307 N/A

10B. DATED (SEE [TEM 13)

coce | FACILITY CODE ¥ i08-01-2000
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
~ The above numbered solicitation Is amended as set forth in ltem 14. The hour and date specified for receipt of Offers ~Is extended, T tis not extended.

~Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methads:
(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment of each copy of the
offer submitted; or (c) By separale letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR AC-
KNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY
RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire fo change an offer already submitted, such change may be made
by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and Is received prior to the opening hour
and date specified.

12. ACCOUNTING AND APPROPRIATION DATA  (If required)

411-15-105-182 R1113 2572 31x0200
OBLIGATE: $855,000.00

3. THIS ITEM APPLIES O O MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

{X) .A.THIS CHANGE ORDER IS ISSUED PURSUANT TO. (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A,

B THE ABOVE NUMBERED CONTRACT/ORDER. IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropnation date, etc.)
SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 42.103(b).

- C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D.OTHER (Specity type of modification and authonty) Contract Paragraph C.2 - Scope of Work, Item (c)
X

E. IMPORTANT: Contractor ~— isnot, “x -is required to sign this document and return __2 copies to the Issuing office.

14. DESCRIFTION OF AMENDMENTMODIFICATION  (Organized by UCF section headings, including sofizitation/contract subjact matter where feasible.)

Refer to next page for continuation of this modification.

Excert as provided herein, all tarms and conditons of the document referenced in Item SA or 10A, as heretofore changed. remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Tye or pnnt) 18A. NAME AND TITLE OF CONTRACTING OFFICER  (Type or print)
/ (i\_bé&-(‘l‘s K’T Joyce &. Fields
Contract* n Offlcer
Contrec 8 Nane J»&u i
15E CONTRACTOR/OFFEROR 15C. DATE SIGNED 168 UNITE! STATES OF AMS; ICA { ’}0{ 16C. DATE SIGNED
szcarﬁ&r Aafay | s A, ( »zl Y
tSignazure of pe’m aulhonzed t2 $1gn) /’ /) (Signatlre of Cohtrazing Office?) 10-24-2003
v STANDARD FORM 30 (REV. 10-83)

TEMPLATE - ADMODI ARMO02



Contract No. NRC-26-00-307
Modification No. 32
Page 2 of 3

The U.S. Nuclear Regulatory Commission (NRC) hereby accepts the proposal of DigitalNet
Government Solutions (DigitalNet) dated August 15, 2003 which is hereby incorporated by
reference and made a part hereof this contract, to provide the NRC with technical support and
services associated with the acquisition of equipment for the Re-engineering of the Display
Subsystem for NRC's Operations Center Information Management System (OCIMS) under
Phase lll - Procurement and Implementatior), in accordance with Paragraph C.2 -
Modifications/Enhancements to OCIMS.

As a result of the above within-scope change, the obligated amount of the subject contract is
increased by $895,000 from $2,845,443.40 to $3,740,443.40 (Base Year, Option Year 1, Option
Year 2, and Option Year 3). In addition, the ceiling amount of the subject contract is increased
by $1,688,236.86 from to $3,391,689.42 to $5,079,926.28 (Base Year, Option Year 1, Option
Year 2, and Option Year 3).

In addition, this modification increases the ceiling amount of Option Year 4 of the subject
contract, to allow for maintenance support during the option period. As a result, the total
estimated cost of Option Year 4 is increased by $32,075.00 from $624,977.13 to $657,052.13.
Should the Government exercise the fourth option year of this contract, the total estimated
ceiling amount of the contract will be increased accordingly.

Further, the contractor is hereby notified as reflected in an e-mail from Brenda DuBose of my
staff to Cheryl Cartwright dated October 20, 2003, which reflects that the NRC takes exception
to the contractor’s proposal as referenced above, which proposes progress payment terms
under this effort. These types of payments are not authorized by the NRC under this contract.

Accordingly, the following changes are hereby made:

1. Under Section B - Supplies or Services and Prices/Costs, Paragraph B.3 - Schedule of
Prices, CLIN 004AA of Option Year 3 is hereby revised to incorporate costs associated
with Phase Il - Procurement and Implementation of the Re-engineering of the Display
Subsystem. As a result, the total estimated cost of CLIN 004AA is hereby increased by
$1,596,659.86 from $920,811.45 to $2,517,471.31. In addition, CLIN 04AC is hereby
increased by $7,763.00 from $21,757.28 to $29,520.28. As a result of these changes,
the total estimated cost of Option Year 3 is hereby increased by $1,688,236.86 from
$962,361.38 to $2,650,598.24, as reflected in the attached Schedule of Prices.

2. Under Section B - Supplies or Services and Prices/Costs, Paragraph B.3 - Schedule of
Prices, CLIN 005AC is hereby revised to incorporate maintenance costs associated with
Phase lll - Procurement and Implementation of the Re-engineering of the Display
Subsystem. As a result, the total estimated cost of Option Year 4 is hereby increased by
$32,075.00 from $624,977.13 to $657,052.13, as reflected in the attached_Schedule of
Prices.
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3. Under Section B - Supplies or Services and Prices/Costs, Paragraph B.4 - Consideration
and Obligation-Cost Plus Fixed Fee, Subparagraphs (a) and (c) are hereby deleted in
their entirety and substituted in lieu thereof the following:

“B.4 CONSIDERATION AND OBLIGATION

a. The total estimated cost to the Government for full performance of this contract is
$5,079,926.28 (Base Year, Option Year 1, Option Year 2, and Option Year 3), of
which the sum of $4,793,240.60 represents the reimbursable costs and of which
$286,685.68 represents the fixed fee. ‘?‘/’[»“7 |2

b. The amount currently obligated by the (:?fegrnment with respect to this contract is
$3,740,443.40 of which the sum of $3,580,614.32 represents the reimbursable
costs and of which $209,829.08 represents the fixed fee.”

A summary of obligations for this contract from award date through the date of this action is
provided below:

Total FYQOO Obligations.........cccovveevieeinnnns $ 252,403.00
Total FY0O1 Obligations.......cccccuvveeeevecnnnns $ 356,200.00
Total FY02 Obligations.........cccooevvevecnnnnne. $1,286,840.40
Total FY03 Obligations.........cccoeeveevcvnnnnn. $ 700,000.00
Total FY04 Obligations...........ccceeeeennenneee $1,145,000.00

Cumulative Total of NRC Obligations....... $3,740,443.40
This modification obligates FY04 funds in the amount of $895,000.00

All other terms and conditions under this contract remains unchanged.



